DevNexus

Team Work Allocation

Academic project: **ASDPIP — Autonomous Software Development & Project Intelligence Platform**
CSE3132 Software Engineering Lab

Team: Aryan (project lead) and two teammates, shown as Member B and Member C (role labels; names are kept out of public material until each person consents)

Final deadline: Friday 23 October 2026

Document version: 1.0

Prepared: 18 October 2026

Document status: Issued by Aryan for team review. Clock times, C-2 and C-3 stay proposals until the team agrees them.

Logo: The official DevNexus logo file is not in the repository (only a labelled placeholder), so a text header is used here.

> Task IDs **PLAN-01 … PLAN-24** are **planning IDs** from `docs/GITHUB_ISSUES_PLAN.md`, not GitHub issue numbers. No feature branches or pull requests exist yet; IDs, branch names and every clock time in this document are **proposed** until the team agrees them.

Contents

1. Document control and sources	3
2. Project overview and final deliverables	3
3. Responsibilities by team member	4
4. Task-by-task assignment matrix	7
5. Milestones and daily schedule, 18-23 October 2026	12
6. Shared development rules	12
7. Communication and accountability	13
8. Definition of done and final handover	13
9. Open decisions and risks	15

1. Document control and sources

Item	Value
Document	DevNexus Team Work Allocation, version 1.0, prepared 18 October 2026
Editable source	`docs/DEVNEXUS_TEAM_WORK_ALLOCATION.md`. The PDF is rendered from it by a local script that is **not in the repository** (decision D13). After any edit the PDF must be re-rendered; the version and status line are fixed in both files
Generated from	`docs/TEAM_WORK_DIVISION.md`, `docs/GITHUB_ISSUES_PLAN.md` / `.csv` (task data), `docs/TEAM_CONTRACT.md`, `docs/PROJECT_AUDIT.md`, `docs/REQUIREMENTS_TRACEABILITY.md`, `docs/KNOWN_LIMITATIONS.md` and the original course requirement documents (not included in the repository)
Authority	The submitted documents; the Phase 3 design PDF wins where it supersedes the earlier labs (its section 15). Nothing in this document adds a requirement.
Baseline verified	18 Oct 2026, Windows 11, Python 3.11.9: **248 tests passed** (about 26 s); coverage of `app/` **98%** (`orchestrator.py` 81%). macOS and Linux: **not yet verified**.
What does not exist yet	Feature branches and pull requests. The baseline is the initial commit on `main`; GitHub issues are created from `docs/GITHUB_ISSUES_PLAN.md` separately.

Status vocabulary used in the decision register (section 9): **Confirmed** = supported by a source document or by verified code and tests; **Pending verification** = plausible but not yet checked; **Awaiting approval** = a team or instructor choice nobody with authority has confirmed.

2. Project overview and final deliverables

What DevNexus is. DevNexus is the application name; ASDPIP is the academic project name. It is a web platform in which supervised AI agents (code generation, then testing, then deployment) carry out well-scoped development tasks, while a project-intelligence layer gives the Project Manager a dashboard of progress, estimation and risk. Every merge and deployment needs explicit human approval, and every agent action and human approval is written to an append-only audit trail. Actors: Project Manager and Developer (users) and the AI agent subsystem (system actor).

Current state (verified). A working baseline covers FR-1 to FR-14 end to end with **mock** LLM, Git and CI/CD adapters, a web UI, and 248 passing tests. FR-5, FR-8 and FR-9 are only *partially* implemented (mock LLM, static simulated tests, mock CI/CD). There is **no real authentication**: the acting user is chosen with a demo user switcher (`X-User-Id` header). These limits are listed in `docs/KNOWN_LIMITATIONS.md` and must never be presented as more than they are.

Required, optional and stretch work (proposed classification)

Class	Items	Basis
Required: source functionality	FR-1 to FR-14 and NFR-1 to NFR-11 as traced in `docs/REQUIREMENTS_TRACEABILITY.md`; the 8-state task workflow with a retry limit; role-based approvals; audit trail; notifications; dashboard, COCOMO estimation, risk report	Lab Record Lab 2 (requirements), Phase 2, Phase 3
Required: close gaps in source NFRs and prove them	PLAN-13 startup recovery (NFR-5), PLAN-10 getting-started checklist and PLAN-19 timed usability check (NFR-7), PLAN-18/20/21 regression, install check and honest traceability	NFR-5, NFR-7; traceability marks these *partially implemented*
Required: delivery	PLAN-01 publication, PLAN-17 feature freeze, PLAN-22 rehearsals, PLAN-23 final docs and release tag, PLAN-24 submission	Deadline 23 Oct 2026. What exactly must be submitted is **not defined in any source document**: confirm with the instructor
Extensions needing approval	C-2 quality gates (PLAN-05, PLAN-06); C-3 edit endpoints (PLAN-08) and their UI (PLAN-09)	No FR, use case or Phase 3 endpoint requires them; basis FR-7/FR-9/UC-07 for C-2 and FR-2 for C-3. Their P0/P1 priority is a team choice
Optional enhancements	PLAN-07 orchestrator edge tests, PLAN-12 UI structure tests, PLAN-14 duplicate-job guard and provider selection, PLAN-16 automated demo scenario	Quality and robustness; not required by a source

Stretch (cut first)	PLAN-11 task board and richer review screen (priority P2)	Explicitly marked stretch; drop first if behind

Slippage rule (from the plan): drop P2 (PLAN-11) first, then simplify PLAN-14; never drop PLAN-18, PLAN-21, PLAN-22 or PLAN-23.

Academic and project deliverables

- The DevNexus repository with a clean install and a working demo from the README alone (PLAN-23).
- Automated test evidence: real `pytest` and coverage output (PLAN-17, PLAN-18, PLAN-21).
- `docs/REQUIREMENTS_TRACEABILITY.md` with no row claiming more than the code and tests support (PLAN-21).
- `docs/KNOWN_LIMITATIONS.md`, `docs/ARCHITECTURE.md`, `docs/TEAM_CONTRACT.md` and `docs/TEST_PLAN.md` matching the final code.
- Two demo rehearsals (PLAN-22) following `docs/DEMO_SCRIPT.md`; each member can explain their modules and the state chart without notes (viva).
- Submission package: **contents and format to be confirmed with the instructor**.

3. Responsibilities by team member

Review path (contract section 11): Member B's PRs are reviewed by Aryan; Member C's PRs by Aryan, with Member B checking the flow in the browser for UI PRs; Aryan's PRs by Member B (Member C may spot-check). **Aryan is the final integrator** for every pull request (squash merge) and for the feature freeze, release candidate and tag.

Aryan: Core implementation and integration

Primary ownership

- Foundation and architecture: `app/models.py`, `schemas.py`, `db.py`, `config.py`, `errors.py`, `security.py`, `main.py`.
- AI provider / mock generation and agent-run handling: `app/agents/`, `app/adapters/`, `app/services/orchestrator.py`, `app/services/runtime.py`, `app/services/tasks.py`.
- Analytics, estimation and risk: `app/services/analytics.py`; REST routers `app/routers/projects.py`, `tasks.py`, `reports.py`, `system.py`.
- Shared documents: `docs/TEAM_CONTRACT.md`, `docs/ARCHITECTURE.md`, `README.md`.

Secondary responsibilities

- Reviews and squash-merges every pull request within the agreed turnaround (PLAN-15); keeps `main` green.
- Confirms or changes the proposed contracts C-2 and C-3 and resolves the decision register (PLAN-02).
- Supplies the real DevNexus logo file for PLAN-10 (the repository only has a placeholder).
- Feature freeze, release candidate, tag `v1.0` (only after approval), demo and submission.

Can start independently: PLAN-13 (startup recovery) and PLAN-15 (review queue). PLAN-01 (publication) is done: it is the initial commit on `main`.

Dependencies / **blocked until:** PLAN-02 after PLAN-01; PLAN-14 after PLAN-13; PLAN-17 after PLAN-06, 08, 10, 13 (and 14); PLAN-20 after PLAN-18; PLAN-22 after PLAN-17; PLAN-23 after PLAN-21 and PLAN-22; PLAN-24 after PLAN-23.

Required tests: `tests/test_recovery.py` (>= 4 tests), `tests/test_orchestrator_guard.py` (>= 4 tests); full `pytest` on `main` after every merge; coverage at freeze; manual install check on each available OS.

Required evidence: Real `pytest` summary line in every PR; coverage output (PLAN-17); README 'Verified on' rows filled only from PLAN-18 results; demo-run notes (PLAN-22).

Reviewer: Member B (Member C may spot-check). **Final integration:** Aryan.

Branch convention (proposed): `feat/<area>-<name>`, `fix/<name>`, `test/<name>`, `docs/<name>`; short-lived, rebased on `main`, one PR per task, PR title `[#issue] summary` once real issues exist. Suggested names are in the table below; no branch exists yet.

Planned tasks (10): PLAN-01, PLAN-02, PLAN-13, PLAN-14, PLAN-15, PLAN-17, PLAN-20, PLAN-22, PLAN-23, PLAN-24. (Planning IDs, not GitHub issue numbers.)

Member B: Workflow implementation and independent verification

Primary ownership

- Workflow / state transitions: `app/workflow.py` (transition table frozen except through a contract change) and `app/validation.py`.
- New quality-gates module `app/quality_gates.py` (proposed contract C-2) enforcing approval and deployment gates; retry/rework validation tests.
- Test suite ownership: `tests/test_quality_gates.py`, `tests/test_orchestrator_edges.py`, `tests/test_e2e_demo.py` (new), additions to `tests/test_workflow.py`; additive changes only to `tests/conftest.py`.
- Verification documents: `docs/REQUIREMENTS_TRACEABILITY.md` and the evidence tables of `docs/TEST_PLAN.md`.

Secondary responsibilities

- Reviews Aryan's pull requests (tests and workflow focus) and checks UI flows in the browser for Member C's UI PRs.
- Runs the independent regression on a fresh clone of the frozen `main` (PLAN-18) and files defects with reproduction steps.
- May fix at most 10 lines in `orchestrator.py` (PLAN-07) with Aryan's review.

Can start independently: PLAN-05, PLAN-07 and PLAN-16 can start as soon as the project is cloned. The conformance table of PLAN-03 can start from the Phase 3 PDF now.

Dependencies / blocked until: PLAN-03 setup and PLAN-05/07/16 need the repository (PLAN-01); PLAN-06 after PLAN-05; PLAN-18 after PLAN-17 (freeze); PLAN-21 after PLAN-19 and PLAN-20.

Required tests: `tests/test_quality_gates.py` (>= 12 tests, pass and fail for every gate reason), >= 12 new workflow matrix cases (retry_limit 0-3 x reject / tests_failed / retry, inactive agents), `tests/test_orchestrator_edges.py` (>= 8 tests, orchestrator coverage >= 92%), `tests/test_e2e_demo.py` (all demo scenarios). Wiring C-2 requires updating 4 fixture-seeded tests in `tests/test_workflow.py` without weakening any assertion.

Required evidence: `pytest` summary line and coverage line pasted in PRs; conformance table in `docs/TEST_PLAN.md` section 5; regression report with real numbers and OS list; final pytest/coverage output in `docs/TEST_PLAN.md`.

Reviewer: Aryan. **Final integration:** Aryan.

Branch convention (proposed): `feat/<area>-<name>`, `fix/<name>`, `test/<name>`, `docs/<name>`; short-lived, rebased on `main`, one PR per task, PR title `[#issue] summary` once real issues exist. Suggested names are in the table below; no branch exists yet.

Planned tasks (7): PLAN-03, PLAN-05, PLAN-06, PLAN-07, PLAN-16, PLAN-18, PLAN-21. (Planning IDs, not GitHub issue numbers.)

Member C: UI and connected application features

Primary ownership

- The visual system, templates and every user-facing screen: `app/web/templates/*.html`, `app/web/static/css/app.css`, `app/web/static/js/app.js`, `app/web/static/img/`.
- Backend edit endpoints (proposed contract C-3, an extension): new `app/routers/edits.py` and `tests/test_edits.py`; the only shared-file change is adding `edits` to the import and router tuple in `app/main.py`.
- Connecting UI actions to the real endpoints and persisted data; UI validation and `tests/test_ui_pages.py`.

Secondary responsibilities

- UI walkthrough as Project Manager and Developer at desktop and phone width (PLAN-04).

- Browser smoke checklist in `docs/TEST_PLAN.md` section 3 and the NFR-7 usability row (PLAN-12, PLAN-19).
- Spot-checks Aryan's pull requests when asked (PLAN-15).

Can start independently: PLAN-08, PLAN-10 and PLAN-12 can start as soon as the project is cloned; PLAN-09 can be developed against the proposed C-3 text immediately.

Dependencies / blocked until: PLAN-04 needs the repository (PLAN-01); PLAN-09 cannot merge before PLAN-08 (`tests/test_ui_pages.py` reads `/openapi.json`); PLAN-11 after PLAN-10 (same JS file, one UI PR open at a time); PLAN-19 after PLAN-18.

Required tests: `tests/test_edits.py` (>= 12 tests; success and failure for each rule); >= 4 new tests in `tests/test_ui_pages.py` (templates extend base, labelled inputs, unique titles, referenced ids exist); existing UI tests stay green; manual 10-line browser smoke checklist executed once.

Required evidence: Screenshots (before/after, three widths: 360, 768, 1280 px) in the PR; `pytest` summary line; timed NFR-7 result recorded honestly, pass or fail.

Reviewer: Aryan (Member B checks the flow for UI PRs). **Final integration:** Aryan.

Branch convention (proposed): `feat/<area>-<name>`, `fix/<name>`, `test/<name>`, `docs/<name>`; short-lived, rebased on `main`, one PR per task, PR title `[#issue] summary` once real issues exist. Suggested names are in the table below; no branch exists yet.

Planned tasks (7): PLAN-04, PLAN-08, PLAN-09, PLAN-10, PLAN-11, PLAN-12, PLAN-19. (Planning IDs, not GitHub issue numbers.)

4. Task-by-task assignment matrix

All 24 proposed tasks, taken from `docs/GITHUB_ISSUES_PLAN.csv`. **PLAN-xx are planning IDs until real GitHub issues are created.** Every clock time is a proposal. Status shows no progress because none is claimed.

4.1 Overview

ID	Task	Pri	Owner	Depends on	Target (proposed)	Reviewer	Status
PLAN-01	Review the baseline, then commit and push it to GitHub main	P0	Aryan	none	Sun 18 Oct	Member B (verifies the clone)	Done (initial commit on `main`)
PLAN-02	Confirm the proposed contracts and open decisions; create the GitHub issues	P0	Aryan	PLAN-01	Sun 18 Oct 20:00	Member B and Member C read and acknowledge	Not started (proposed)
PLAN-03	Onboarding and independent baseline verification	P0	Member B	PLAN-01	Sun 18 Oct	Aryan	Not started (proposed)
PLAN-04	Onboarding and UI walkthrough	P0	Member C	PLAN-01	Sun 18 Oct	Aryan	Not started (proposed)
PLAN-05	Quality gates module (approval and deployment gates), standalone and unit-tested	P0	Member B	PLAN-03 (setup only)	Mon 19 Oct	Aryan	Not started (proposed)
PLAN-06	Wire the quality gates into the workflow and add rework/retry validation matrix tests	P0	Member B	PLAN-05	Tue 20 Oct 12:00	Aryan	Not started (proposed)
PLAN-07	Orchestrator edge-case and crash-path tests	P1	Member B	PLAN-03 (setup only)	Tue 20 Oct	Aryan	Not started (proposed)
PLAN-08	Backend CRUD: edit requirements and projects (proposed contract C-3)	P0	Member C	PLAN-04 (setup only)	Tue 20 Oct 12:00	Aryan	Not started (proposed)
PLAN-09	UI: edit and approve requirements, edit project details	P1	Member C	PLAN-08 (must merge first)	Tue 20 Oct 18:00	Aryan (Member B checks the flow)	Not started (proposed)
PLAN-10	UI: real logo, design tokens, responsive check, getting-started checklist (NFR-7)	P1	Member C	PLAN-04 (setup only)	Mon 19 Oct	Aryan	Not started (proposed)
PLAN-11	UI stretch: task board and richer review screen (cut first if behind)	P2	Member C	PLAN-10	Tue 20 Oct 18:00	Aryan	Not started (proposed)
PLAN-12	UI regression tests and browser smoke checklist	P1	Member C	PLAN-04 (setup only)	Tue 20 Oct	Member B	Not started (proposed)

4.1 Overview (continued)

ID	Task	Pri	Owner	Depends on	Target (proposed)	Reviewer	Status
PLAN-13	Startup recovery for interrupted agent jobs (NFR-5)	P1	Aryan	none	Mon 19 Oct	Member B	Not started (proposed)
PLAN-14	Agent-run hardening: duplicate-job guard and selectable LLM provider	P1	Aryan	PLAN-13	Tue 20 Oct 12:00	Member B	Not started (proposed)
PLAN-15	Daily review and merge queue	P0	Aryan	none	Daily Sun 18 – Thu 22 Oct	Member B or Member C spot-check	Not started (proposed)
PLAN-16	End-to-end demo scenario as an automated test	P1	Member B	PLAN-03 (setup only)	Tue 20 Oct 18:00	Aryan	Not started (proposed)
PLAN-17	Integration #2 and FEATURE FREEZE	P0	Aryan	PLAN-06, PLAN-08, PLAN-10, PLAN-13, PLAN-14	Tue 20 Oct 21:00 (FREEZE)	Member B runs the regression	Not started (proposed)
PLAN-18	Independent regression and manual QA on a fresh clone	P0	Member B	PLAN-17	Wed 21 Oct 13:00	Aryan	Not started (proposed)
PLAN-19	UI bug fixes and the timed usability check (NFR-7)	P0	Member C	PLAN-18	Wed 21 Oct 18:00	Aryan	Not started (proposed)
PLAN-20	Backend bug fixes and cross-platform install check	P0	Aryan	PLAN-18	Wed 21 Oct 18:00	Member B	Not started (proposed)
PLAN-21	Traceability and test-evidence finalisation	P0	Member B	PLAN-19, PLAN-20	Wed 21 Oct 21:00	Aryan	Not started (proposed)
PLAN-22	Demo rehearsals (all three)	P0	Aryan	PLAN-17, PLAN-21	Thu 22 Oct 10:00 (#1) and 16:00 (#2)	all	Not started (proposed)
PLAN-23	Final documentation, release tag and submission package	P0	Aryan	PLAN-21, PLAN-22	Thu 22 Oct 21:00	Member B	Not started (proposed)
PLAN-24	Deadline day: contingency only	P0	Aryan	PLAN-23	Fri 23 Oct	—	Not started (proposed)

4.2 Acceptance criteria, tests and evidence

Branch names are suggestions. 'Files' lists the expected files or modules.

Aryan

ID	Acceptance criteria	Tests and evidence required	Files / modules	Branch (proposed)
PLAN-01	`main` exists on GitHub; a fresh clone installs from README and `pytest` shows 248 passed; no .venv, data/, *.db, caches, .env in the commit; the coursework source documents are not in the commit (the Lab Record holds personal data; Lab 6, Phase 2 and Phase 3 are not cleared for redistribution).	`git status` clean; `pytest` on a fresh clone (done by Member B in PLAN-03)	whole repository (the publication file list approved by Aryan)	(direct push to main — one-time exception)
PLAN-02	C-2 and C-3 marked confirmed (or edited) by Sun 18 Oct 20:00 so Member B and Member C can rely on them; issues created; each ▲ row resolved.	none (documents)	docs/TEAM_CONTRACT.md §12, docs/PROJECT_AUDIT.md §6	docs/contracts-confirmed
PLAN-13	After a simulated crash (rows left in Generating/Testing) a new app instance brings the task to In Review/Failed/Ready without manual action; healthy tasks get no duplicate runs.	tests/test_recovery.py (≥ 4 tests)	app/services/orchestrator.py, app/services/runtime.py, tests/test_recovery.py	feat/startup-recovery
PLAN-14	Concurrent duplicate dispatch produces exactly one run; unknown provider name fails fast with a clear message; docs updated.	tests (≥ 4)	app/services/orchestrator.py, app/services/runtime.py, app/config.py, tests/test_orchestrator_guard.py	feat/job-guard-provider
PLAN-15	Every merged PR shows a green pytest line; no PR waits more than 6 h.	pytest on main after each merge	shared files	(n/a)
PLAN-17	main green; contract matches the code; frozen commit identified for the regression run.	pytest + coverage on main	TEAM_CONTRACT.md, README.md, shared files	(on main)
PLAN-20	No open P0/P1 backend defects; README table contains only verified results.	pytest	backend files, README.md	fix/backend-regression
PLAN-22	Each member explains their modules, the state chart and the deviations without notes; demo runs end to end twice.	demo run notes	docs/DEMO_SCRIPT.md	(n/a)
PLAN-23	Fresh clone → install → demo works from the README alone; tag created; submission files prepared.	final pytest run	docs/*, README.md	docs/release
PLAN-24	Submission made.	—	—	(hotfix/*)

4.2 Acceptance criteria, tests and evidence (continued)

Member B

ID	Acceptance criteria	Tests and evidence required	Files / modules	Branch (proposed)
PLAN-03	Comment with OS, Python version, the real pytest summary line; conformance table complete for all 10 transitions and the 4 alternative flows; mismatches listed.	pytest output pasted; table in TEST_PLAN §5	docs/TEST_PLAN.md §5 (table only)	test/conformance-table
PLAN-05	Each gate has passing and failing cases for every reason (≥ 12 tests); module imports only `sqlalchemy`, `app.models`, `app.errors` (no routers, services or workflow); full suite still 248+ green.	pytest tests/test_quality_gates.py; summary line in the PR	app/quality_gates.py (new), tests/test_quality_gates.py (new)	feat/quality-gates
PLAN-06	A task whose newest run is not tested cannot be deployed (409 `quality_gate_failed`); demonstrated at workflow/unit level, because through the API the gates are defence in depth (see contract C-2). The 244 API-driven existing tests stay unchanged and green; the 4 fixture-seeded tests in tests/test_workflow.py (approve, two authorise_deployment cases, test_available_actions_follow_state_and_role) get fixtures that seed a completed run and a passing test result, with no assertion weakened (found by a local probe that emulated the gates). Matrix tests added (≥ 12 new cases).	pytest (full) summary line; new test names listed in the PR	app/workflow.py, tests/test_workflow.py (additions), tests/test_quality_gates.py, docs/TEAM_CONTRACT.md (one table row)	feat/workflow-gates
PLAN-07	≥ 8 tests; `pytest --cov=app.services.orchestrator` ≥ 92%; defects found are filed.	coverage line pasted in the PR	tests/test_orchestrator_edges.py (new)	test/orchestrator-edges
PLAN-16	All scenarios pass on `main`; each asserts final status, audit actions and notifications.	pytest summary	tests/test_e2e_demo.py (new)	test/e2e-demo
PLAN-18	Test report with real numbers and OS list; every defect filed with reproduction steps and severity.	pytest output; checklist ticked	docs/TEST_PLAN.md (results), issues	test/regression-report
PLAN-21	No row claims a status the code or tests do not support; Aryan signs off.	final pytest/coverage output	docs/REQUIREMENTS_TRACEABILITY.md, docs/TEST_PLAN.md	docs/traceability-final

4.2 Acceptance criteria, tests and evidence (continued)

Member C

ID	Acceptance criteria	Tests and evidence required	Files / modules	Branch (proposed)
PLAN-04	Comment with OS, Python version, real pytest summary; ≥ 5 defect reports with screenshots.	pytest output pasted; screenshots	none (issues only)	(no branch)
PLAN-08	Approved requirement content is locked (422 `requirement_locked`); status moves Draft → Approved only; Developer gets 403 and the denial is audited; unknown ids 404; end date before start date 422; contract rows added to §5; ≥ 12 tests.	pytest tests/test_edits.py; full-suite summary line	app/routers/edits.py (new), tests/test_edits.py (new), app/main.py (import + router tuple)	feat/edit-endpoints
PLAN-09	Edit and Approve work end to end in the browser; no button without a handler; `tests/test_ui_pages.py` still passes (it checks every endpoint the JS calls exists).	screenshots of before/after; pytest summary	app/web/static/js/app.js, app/web/templates/project.html	feat/ui-edit-controls
PLAN-10	Logo shown on every page (or placeholder still clearly labelled); screenshots at three widths in the PR; checklist appears and disappears from real data.	screenshots; tests/test_ui_pages.py updated for the logo	app/web/static/img/, app/web/templates/base.html, dashboard.html, app/web/static/js/app.js (dashboard section only), app/web/static/css/app.css	feat/ui-branding-onboarding
PLAN-11	Board counts equal the task table counts; existing UI tests pass.	screenshots; pytest	app/web/static/js/app.js (task and project sections), app/web/static/css/app.css	feat/ui-board-review
PLAN-12	≥ 4 new tests; checklist executed once with the result recorded.	pytest summary	tests/test_ui_pages.py, docs/TEST_PLAN.md §3	test/ui-structure
PLAN-19	No open P0/P1 UI defects; NFR-7 row filled with the measured time (pass/fail is stated honestly).	re-run of the failing checks; pytest	app/web/*, docs/TEST_PLAN.md §6 (NFR-7 row)	fix/ui-regression

5. Milestones and daily schedule, 18-23 October 2026

Planned dates and times only. **Nothing here is reported as completed**, and the clock times are Aryan's proposals that the team has not yet agreed. Today (18 Oct) is the onboarding and interface-agreement day.

Date	Milestone	Owner	Expected outcome
Sun 18 Oct	Onboarding and interface agreement	Aryan (PLAN-01, PLAN-02); Member B (PLAN-03); Member C (PLAN-04)	Repository published (initial commit on `main`); everyone has `pytest` green on their own machine; C-2 and C-3 confirmed or edited by 20:00 (slips if the push slips); onboarding comments with OS, Python version and real pytest summary
Mon 19 Oct	Parallel implementation	All	PLAN-05 quality-gates module and PLAN-10 UI branding/ checklist delivered as PRs; PLAN-13 startup recovery delivered; PLAN-07, PLAN-08, PLAN-12, PLAN-16 in progress
Tue 20 Oct	Parallel implementation, integration, **feature freeze 21:00**	All; Aryan integrates (PLAN-17 from 18:00)	PLAN-06 and PLAN-08 PRs by noon, PLAN-14 by noon, PLAN-09/16/(11) by 18:00; `main` green; contract matches the code; frozen commit identified
Wed 21 Oct	Regression testing, bug fixes, evidence	Member B (PLAN-18 08:30-13:00); Member C (PLAN-19); Aryan (PLAN-20); Member B (PLAN-21)	Independent regression report by 13:00; no open P0/P1 defects by 18:00; traceability finalised by 21:00. No rehearsal on Wednesday: PLAN-21 runs 18:00-21:00
Thu 22 Oct	Demo rehearsals #1 (10:00) and #2 (16:00), release-candidate verification	Aryan (PLAN-23); all (PLAN-22)	Final docs, release-candidate check by 21:00 on a fresh clone; tag `v1.0` only with Aryan's explicit approval
Fri 23 Oct	Final submission (contingency only)	Aryan (PLAN-24)	Submission made; hotfixes only. Contents/format to be confirmed with the instructor

Daily plan by person (from the work division; proposed)

Day	Aryan	Member B	Member C	Gate
Sat 17 Oct (past)	Baseline built and verified locally; nothing pushed	-	-	-
Sun 18	PLAN-01 push (done); PLAN-02 contracts by 20:00	PLAN-03; start PLAN-05	PLAN-04; start PLAN-08/10/12	Everyone has `pytest` green
Mon 19	PLAN-13; reviews	PLAN-05 PR; PLAN-07	PLAN-10 PR; PLAN-08	-
Tue 20	PLAN-14 (noon); reviews; PLAN-17 from 18:00	PLAN-06 PR (noon); PLAN-07 PR; PLAN-16 (18:00)	PLAN-08 PR (noon); PLAN-09 (18:00); PLAN-12; (PLAN-11 stretch)	**Feature freeze 21:00**
Wed 21	PLAN-20 (10:00-18:00)	PLAN-18 (08:30-13:00); PLAN-21 (18:00-21:00)	PLAN-19 (10:00-18:00)	Regression report 13:00; no open P0/P1 by 18:00; evidence final 21:00
Thu 22	PLAN-23; tag `v1.0` after approval	Rehearsals #1 10:00 and #2 16:00	Rehearsals #1 10:00 and #2 16:00	Release candidate 21:00
Fri 23	PLAN-24 contingency / submission	-	-	**Deadline**

6. Shared development rules

- **Contracts first.** Agree API and module contracts before parallel implementation: the REST API and workflow are implemented and frozen (`docs/TEAM_CONTRACT.md` sections 4-5); C-2 and C-3 are only proposals until Aryan confirms them. If a confirmed contract changes, the owner adapts in the same PR.
- **One writer per shared file.** Avoid simultaneous edits to shared files (`models.py`, `schemas.py`, `db.py`, `main.py`, `config.py`, `security.py`, `errors.py`, `workflow.py`, the contract, `app.js`) unless coordinated in

the group first. Only one UI PR may be open at a time (single JS file). Agreed exceptions: Member C edits `main.py` for PLAN-08 (Aryan does not edit it Mon 19 - Tue 20 Oct); Member B may change at most 10 lines of `orchestrator.py` with Aryan's review.

- **Small branches, reviewed PRs.** After the repository is published: short-lived feature branches from `main`, one PR per task, rebased on `main`, squash-merged by Aryan. The very first push goes straight to `main` as a one-time exception, because an empty `main` cannot be a PR target.
- **Test before review.** Run the relevant tests, then the full `pytest`, before requesting review; every PR states the task ID, ticked acceptance criteria, the real `pytest` summary line, and screenshots for UI changes. New behaviour needs a success and a failure test. Never weaken a test to make it pass.
- **No failing or unverified merges.** `main` must always install, start and pass `pytest`.
- **Evidence travels with the code.** Update the traceability matrix, test plan and contract rows in the same PR as the implementation.
- **Never commit** secrets, `.env` files, local databases (`data/`, `*.db`), virtual environments, caches, or unauthorised personal data.
- **Honesty.** Do not claim authentication, AI capabilities, test coverage or features that are not genuinely implemented. The LLM, Git host and CI/CD are mocks, test results are simulated, and there is no real login. Be able to explain every line you submit, even if an AI assistant wrote it.

7. Communication and accountability

Daily update (one message per person; the plan proposes sending it by 21:00, **a time the team has not yet agreed**):

Field	Content
Completed	Task IDs finished or advanced, with PR links
Next	What you will do next and its planned time
Blocked	Task ID and the exact blocker, or 'none'
Tests / evidence	The real `pytest` summary line; screenshots or coverage where required
Help needed	Specific request and who you need it from

Situation	Escalation (proposed)
Blocker	If blocked for more than 3 hours, post the task ID and blocker in the group chat; Aryan re-plans or pairs the same day
Interface change	Announce in the group before changing a shared file or contract; keep the PR small, update the contract row in the same PR; others rebase the same day
Review request	Open the PR with the checklist complete and tag the reviewer; the plan targets review within 6 hours
Deadline risk	Say so in the daily update as soon as a task may miss its target; Aryan applies the slippage rule (drop P2 first, then simplify PLAN-14; never drop PLAN-18, 21, 22, 23)

No meeting times are fixed in this document. Any meeting or rehearsal time must be agreed by the team first.

8. Definition of done and final handover

A task is done when: its acceptance criteria are met and ticked in the PR; success and failure tests exist for new behaviour; the full `pytest` is green with the real summary line pasted; documentation, contract and traceability changes are in the same PR; the named reviewer approved; Aryan merged it; and the required evidence (screenshots, coverage, notes) is attached.

A feature is integrated when: it is merged to `main`; `pytest` on `main` is green after the merge; the contract matches the code; the traceability row states only what the tests support; and the feature appears in the demo script where relevant.

The project is ready for demonstration and submission when:

- The frozen `main` passes a fresh-clone install and the full `pytest` (PLAN-18), on Windows and on any other OS available; the README 'Verified on' table contains only those verified results.

- `docs/REQUIREMENTS_TRACEABILITY.md` and `docs/TEST_PLAN.md` are final (PLAN-21) and list unimplemented items honestly; `docs/KNOWN_LIMITATIONS.md` is final.
- Two rehearsals have been run from a fresh clone on the demo laptop, and each member can explain their modules, the state chart and the deviations without notes (PLAN-22).
- A release-candidate check on Thu 22 Oct, then tag `v1.0` only with Aryan's explicit approval (PLAN-23).
- The submission package contains whatever the instructor requires (**to be confirmed**).

Installation instructions (from the README; Windows verified, macOS/Linux not yet)

```
git clone https://github.com/AryanRajguru22/DevNexus.git
cd DevNexus
py -3.11 -m venv .venv                      (macOS/Linux: python3.11 -m venv .venv)
.\.venv\Scripts\Activate.ps1                (macOS/Linux: source .venv/bin/activate)
pip install -r requirements.txt
pytest                                        # expect: 248 passed
python -m app                                 # http://127.0.0.1:8000
```

Verified test results (18 Oct 2026)

OS	Python	Result
Windows 11	3.11.9	248 passed in about 26 s; coverage of `app/` 98% (1560 statements, 39 missed); `orchestrator.py` 81%
macOS	-	not yet verified
Linux	-	not yet verified

Known limitations to state at handover: mock LLM, Git and CI/CD; simulated static test results and coverage; no real authentication or TLS; SQLite instead of PostgreSQL; no gRPC or message queue; no container-isolated agents; in-app notifications only (no e-mail); no durable job queue across restarts until PLAN-13 is merged. Full list: `docs/KNOWN_LIMITATIONS.md`.

9. Open decisions and risks

Status is based on evidence, not on assumption. **Confirmed** = source document or verified code/tests; **Awaiting approval** = nobody with authority has confirmed it; **Pending verification** = not yet checked. Nothing below is silently assumed to be approved.

9.1 Decision register

#	Topic	What the evidence shows	Status	Who decides
D1	Retry limit	Source: the limit is configurable in the pipeline and a task over the limit is 'reported as a risk' (Phase 3 section 9, UC-05 3a, A-2: no fixed value). Verified in code and tests: refusal with `409 retry_limit_exceeded`, audit row and risk notification. NOT in any source: default of 2, range 0-10, and the counting rule 'runs <= limit' (initial run is not a retry).	Configurable: **Confirmed**. Default 2, 0-10 range, counting rule, refuse-and-stay behaviour: **Awaiting approval**	Aryan (instructor if graded)
D2	Risk calculation	Source (Phase 2 section 11): score = probability x impact, each 1-5; High >= 15, Medium 9-14, Low < 9; matches `analytics.py`. FR-11 names three categories: delayed tasks, repeated agent failures, schedule slippage. NOT in any source: impacts 3/4/4, the probability rules, the 20-point slippage gap, project level = highest category, auto-report on reaching High (our interpretation A19).	Formula and boundaries: **Confirmed**. Categories: **Confirmed**. Impacts, probability rules, gap, aggregation: **Awaiting approval**	Aryan (instructor if graded)
D3	Notifications	FR-13 and UC-03/06/07 support notifications on failure, deployment completion and risk threshold; Phase 3 lists `GET /notifications`. The Phase 3 E-R has no notification entity: the NOTIFICATION table (E-3) is our extension. In-app only.	Notification kinds and endpoint: **Confirmed**. NOTIFICATION table: **Awaiting approval**	Aryan
D4	Simulated demo-user switcher	No login requirement exists (Phase 3 O-3; login assumed at the API Gateway, A-5) but use-case pre-conditions assume a logged-in user. The `X-User-Id` header + UI switcher (deviation D-6) gives role-based authorisation but **no authentication**: anyone who can reach the server can impersonate anyone. NFR-3 is only partially met.	**Awaiting approval** (instructor). Must be presented as a demo switcher, never as login	Aryan / instructor
D5	Deployment authorisation	FR-9: 'explicit Developer/PM authorisation'; UC-07: 'the user holds a role allowed to authorise deployment', refusal and audit for other roles. Code allows Developer or Project Manager (reading '/' as 'or'). Primary actor in UC-07 is the Developer.	**Confirmed** by FR-9 and UC-07 (reading noted)	-
D6	C-2 quality gates	Not a source requirement (basis FR-7, FR-9, UC-07). Through the API the gates are defence in depth: `tests_passed` already fires only when `failed == 0`. A local probe emulating the gates broke 4 fixture-built tests in `tests/test_workflow.py` and left 244 API-driven tests green.	**Awaiting approval**; fixture update in PLAN-06 required	Aryan
D7	C-3 edit endpoints and UI	Not a source requirement: no FR or Phase 3 section 14.5 endpoint covers editing. The requirement values Draft/Approved and project values Planning/Active/Completed are not defined in any source. Currently P0/P1 by team choice.	**Awaiting approval**, including the priority	Aryan
D8	Submission contents (23 Oct)	No source document defines what must be submitted on 23 Oct or in what format.	**Pending verification** with the instructor	Aryan
D9	Clock times	20:00 contract deadline, 21:00 daily update and freeze, Thu 22 rehearsals at 10:00 and 16:00, noon/18:00 targets exist only in the plan.	**Awaiting approval** (team agreement)	All three
D10	Publication of the baseline	The repository is public. The coursework source documents are not published: the Lab Record (contains a team member's name and registration number) is excluded and ignored locally; Lab 6, Phase 2 and Phase 3 are excluded because permission to redistribute is unconfirmed (`docs/source-requirements/` is git-ignored; teammates receive those files privately). Teammates appear as role labels (Member B, Member C) in documents and demo data until they consent. Commits use the GitHub noreply e-mail address.	**Resolved for the first commit** (Aryan); revisit if the instructor or teammates agree otherwise	Aryan (teammates consulted)
D11	Real DevNexus logo	Not in the repository; only a labelled placeholder SVG exists.	**Awaiting** the file from Aryan (PLAN-10)	Aryan

D12	macOS / Linux support	Pure Python and plausible, but not run.	**Pending verification** (PLAN-18 / PLAN-20)	Member B
D13	PDF generator script	The Markdown-to-PDF renderer is a dev-only script that needs `pymupdf` and `markdown` (not in `requirements.txt`). Either publish it under `scripts/` as a dev tool, or state that the PDF was generated once and keep the script out of the repository.	**Awaiting approval**; before sending the PDF, re-render it with the approved status and version	Aryan

9.2 Risks

Risk	Why it matters	Proposed mitigation
Publication slips (resolved: baseline pushed)	PLAN-03, PLAN-04 and the 20:00 contract deadline depended on PLAN-01	None needed now; teammates clone the repository
Single reviewer	Aryan reviews every PR while also building PLAN-13/14/17	6-hour review target; Member C may spot-check; shed P2 first
Member C's load	PLAN-04, 08, 09, 10, 12 (and 11) between Sun 18 and Tue 20	Order: 08 and 10 first; cut PLAN-11; PLAN-09 can only merge after PLAN-08
Wed 21 overlap (resolved)	Rehearsal #1 had been proposed for Wed 20:00 while PLAN-21 (18:00-21:00, needs PLAN-19 and PLAN-20 merged) runs	Both rehearsals moved to Thu 22 Oct (10:00 and 16:00); Wed evening is reserved for PLAN-21. Thursday is then busy (two rehearsals, PLAN-23, release candidate 21:00): keep rehearsal fixes small
C-2 changes existing tests	Wiring the gates breaks 4 fixture-seeded tests	Update only their fixtures; no assertion weakened; Aryan reviews
Late freeze	Freeze is Tue 20 21:00 and PLAN-17 starts only at 18:00	Merge early; PLAN-06 and PLAN-08 by noon
Overclaiming	Mock AI, simulated tests and no authentication are easy to overstate in a viva	Honesty rule (section 6); `docs/KNOWN_LIMITATIONS.md` is read by all three before rehearsals

DevNexus Team Work Allocation, version 1.0, prepared 18 October 2026. Issued by Aryan for team review; clock times and C-2/C-3 are proposals until the team agrees them.